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JAMES P. PERRON, Mayor 

A p r i l 2 , 1993 

EPA Region 5 Records Ctr. 

Mr. Alan J. Schmidt, C.P.G. 
Project Engineer - -
Warzyn Inc. 
•2100 Corporate Drive 
Addison, IL 60101 

Subject: Preliminary Remedial Action Plans 
Main Street Wellfield 

353133 

Dear Mr. Schmidt: 

This is to provide the City of Elkhart Public Works and Utilities 
comments regarding the preliminary, engineering. We are hopeful 
that you are able to incorporate.these comments prior to the formal 
review submittal to EPA: - : - - - j; j ^̂  _ ; .., 

2. 

3. 

4; 

- ' r r i I- , N: 

In Section 02400 we were looking for specifications for 
river crossing pipe with the inherently more strong and 
flexible joints going under Christiana Creek and our 
ponds. We also are looking for a specification regarding 
a minimum bury depth crossing the pond of 8' to allow for 
proper cover under the body of water and allowance for 
dredging of silt and leaves on a periodic,basis (so that 
we won't hit this line during routine pond cleaning). 

In Section 02500-5, paragraph d, why do we introduce the 
chlorination at this point? Wouldn't it be easier to 
deal with the chlorination all at the airstripping tower? 

We are looking for a design specification for the 
recovery interceptor wells 3 and 4. Don Snyder, our 
Maintenance Supervisor, has a lot of experience with well 
construction and would like an opportunity to review and 
comment on this specific design of the interceptor wells. 

Our final question has to do with schedule. We didn't 
see any reference to schedule commitments to EPA and the 
City. A specific.schedule element..we were looking for 
was the installation .of. the pipe,under,the creek and our 
ponds prior to our high pumpage of summer of 1993. We 
need the recharge from the ponds to meet peak summer 
demands and can't afford to have this area dewatered for 



installation of a pipe during the summer. Our 
understanding from our prior meeting was that this would 
be installed before our high pumping season. If we fail 
in that, we need to let the contractor, know that he 
cannot install it during the heat of the summer, but will 
have to wait until fall of 1993 instead. 

I am going to carbon Bill Gray of Elkhart Products representing the 
PRP group and Deborah Orr representing EPA and count on you to 
share these with any other appropriate review parties. If you have 
any questions or need more information, don't hesitate to contact 
me. 

Sincerely, 
'.'I > - I %' p- y 

•y'̂ 'jA3yy^-
Gary A. Gilot, P.E. 
Public Works and Utilities 
Director 

GAG:j c 
cc: Bill Gray, Elkhart Products Company 

Deborah Orr, Project Manager, EPA J-̂  




